

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY - Phase IX – Warangal District - Package No. AP 21 IXLB13 – Construction of bridge across Chalivagu @ KM 4/6 on R/F Parkal to Kanaparthi, Regonda (M) – According post-facto Extension of Agreement Time up to 31.1.2015 (753 days) with penalty – Orders – Issued.

-----  
**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.RT.No. 355**

**Dated: 10.06.2015.**

**Read the following:-**

1. G.O.Ms.No. 330 PR&RD (Progs.II) Dept., dated: 17.9.2010.
2. From the Engineer-in-Chief, PR&Admin., PMGSY, Hyderabad in Lr.No.W3/DEE-I/PMGSY/ Ph-IX/AP21 IX LB13/WGL/2010, Dt: 30.3.2015.

<<<>>>

**ORDER:-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj & Admin., PMGSY, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accorded Post-facto Extension of Agreement Time up to 31.1.2015 for a period of (753 ) days with imposing a penalty in respect of work “Construction of bridge across Chalivagu @ KM 4/6 on R/F Parkal to Kanaparthi, Regonda (M) in Warangal District” under PMGSY Phase IX.

2. The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.goir.telangana.gov.in/](http://www.goir.telangana.gov.in/)

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**J.RAYMOND PETER**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Warangal District.  
Copy to: The PS to Minister (PR&IT).  
SF/SC.

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**